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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Load Transfer Activities

North Side Field Operations:

Shim Alignment - CCO Work
(1) Matt Holts crew were in charge of re-aligning the shims. The following shows the time spent on

setting up equipment, re-aligning shims and loading up the suspenders:
PP 78N 7:32am - 7:50am
PP 86N 7:56am - 8:18am
PP 90N 8:22am - 8:43am
PP 94N 8:50am - 9:11am
PP 98N Read below for details.

By about 9:42am it was confirmed that the ABF will also work on re-aligning shims at PP 98N, however,
it would be required that the cable band be rotated. When workers initially loaded the suspenders (on a
different day), it was observed that a gap existed between the suspender sockets and the two (2) shim
stacks on the outboard side. At pp 100, workers spent time erecting four (4) center jacks (10:12 - 10:45)
and removing jacking trays (10:50 - 10:54). Workers moved a jacking tray to PP 98 with a forklift (412-10-
3006) that was being operated by Scott Ross. By about 11:06, workers were erecting second jacking tray
using the forklift. By about 11:16, an iron worker was installing temporary jacking rods at pp 104N with the
use of a crane operated by Kevin Algier. By about 11:25 I went to PP 34N and 38N to take some gap
measurements between the bottom of the suspender socket and the top of the bottom flange. I also went
to the south side span catwalk to verify suspender rendering, cable band slippage and 1.5 uphill marks at
panel points 40S, 38S, 36S and 34S.

I went back to the east end (1:18pm) and Adam S. (CT) indicated that shim plates were not re-aligned yet
at pp 98 / 102. By about 1:45, Adam S. indicated that workers were working on aligning the shim stacks.

Mike Drapper's crew performed bolt tight starting PP 12N and Roman G. observed the work. No issues.
Mike's crew also re-aligned shims prior to performing bolt tight on the suspender rod nuts at PP 16.
Roman also observed the work at PP 16N. Mike Drapper were at PP 24N setting up (1:35pm) the jacks to
do the bolt tight on the suspender socket nuts. Workers are to re-align shim stacks before they do the bolt
tight at this location. Workers re-aligning shim stacks and loaded up suspenders from 1:55pm to about
2:11pm. By about 2:25 the bolt tight and installation of the jam nut was completed at PP 24N. Slight mis-
alignment on the outboard / west shim stack after loading. I verified it was okay. Shims re-alignment and
suspender loading also completed about 2:11pm at pp 98N. Cable band at PP 98N was rotated today to
close the gap between the suspender socket and outboard shim stacks. Adam S. observed the work.
Refer to his diary for details.
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 196 Date: 06-Oct-2012 Saturday

Workers Names:
Aaron Kent (F-IW)
Augie Solis
Casey Lux

Matt Holt (F-IW) (CCO-Work)
Pablo Ramirez
Matthew Cochran
Charlie Lanier

Mike Drapper (F-IW) (CCO Work)
Nercicio Gomez
Aaron Davis
Thadeous Becker

Scott Ross (Crane Oper.)

Workers hours: 8 hours overtime.
Apply 1 hour total towards CCO work for the re-aligning the shims at PP 16N and 24N to Mike Drapper
and his crew (4 total).
Apply 1 hour and 30 minutes total towards CCO work to Matt Holt's crew (4 total) for re-aligning the shims
at panel points 78N, 86N, 90N and 94N. Apply 1 hour total towards CCO work to Matt Holt's crew for re-
aligning the shims at panel point 98N.

My work hours: 10 hours total including 8 hours OT5 and 2 hours OT6.
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